COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/11/2018

ESTIMATE SUMMARY 13:15:40
CONTID: C12372R ESTIMATE NO: 0025 PROG SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 426.0 DAYS TIME ALLOW: 643 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME: 66.25 ORIG TIME ALLOW: 633 WORK DAYS

PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 02/24/2018 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED
LONGMONT C(B0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 22,850,309.64  PARTICIPATING $  14,742,772.71 $ 400,945.50
AWARD PROJECT AMT: $ 21,324,377.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 64.52% TOTAL EARNINGS 14,742,772.71 400,945.50
FUNDS AVAILABLE: $ 8,107,536.93  STOCKPILED MATERIALS 235,119.79 0.00
GROSS EARNINGS 14,977,892.50 400,945.50
TOTAL CLAIMS: $ RETAINAGE -319,865.66 0.00
SECURITIES ENCUMBERED 319,865.66 0.00
NET EARNINGS 14,977,892.50 400,945.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,977,892.50 400,945.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 400,945.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.970
LS 0.000 0.00
225,000.00000 0.970 218,250.00
0010 202-00001 Removal of Structure 38.000 16.000
EACH 0.000 0.00
3,800.00000 16.000 60,800.00
0015 202-00010 *Removal of Tree 271.000 271.000
EACH 0.000 0.00
475.00000 271.000 128,725.00
0020 202-00019 *Removal of Inlet 3.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0025 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0030 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0035 202-00022 Removal of Headgate 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0040 202-00025 Removal of Ditch Lining 161.000 161.000
LF 0.000 0.00
12.00000 161.000 1,932.00
0045 202-00035 *Removal of Pipe 3,263.000 3,248.000
LF 15.000 277.50
18.50000 3,263.000 60,365.50
0050 202-00037 *Removal of End Section 20.000 9.000
EACH 0.000 0.00
225.00000 9.000 2,025.00
0055 202-00040 *Removal of Electrical Conduit 275.000 0.000
LF 0.000 0.00

15.50000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00080 Removal of Guard Post 25.000 25.000
EACH 0.000 0.00
220.00000 25.000 5,500.00
0065 202-00090 *Removal of Delineator 139.000 61.000
EACH 0.000 0.00
7.75000 61.000 472.75
0070 202-00200 Removal of Sidewalk 215.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0075 202-00203 Removal of Curb and Gutter 4,095.000 3,070.000
LF 0.000 0.00
7.25000 3,070.000 22,257.50
0080 202-00210 Removal of Concrete Pavement 10,688.000 4,474.000
SY 0.000 0.00
15.00000 4,474.000 67,110.00
0085 202-00220 *Removal of Asphalt Mat 57,784.000 46,648.000
SY 0.000 0.00
5.25000 46,648.000 244,902.00
0090 202-00240 *Removal of Asphalt Mat (Planing) 6,552.000 328.000
SY 0.000 0.00
15.00000 328.000 4,920.00
0095 202-00250 *Removal of Pavement Marking 10,000.000 8,709.500
SF 0.000 0.00
3.60000 8,709.500 31,354.20
0100 202-00700 *Removal of Light Standard 10.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 0.750
EACH 0.000 0.00
5,800.00000 0.750 4,350.00
0110 202-00810 *Removal of Ground Sign 85.000 34.000
EACH 0.000 0.00

77.00000 34.000 2,618.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 12.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 7.000
EACH 0.000 0.00
725.00000 7.000 5,075.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0135 202-01000 *Removal of Fence 9,626.000 6,567.000
LF 659.000 3,031.40
4.60000 7,226.000 33,239.60
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0150 203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 73,248.000
CY 8,499.000 83,715.15
9.85000 81,747.000 805,207.95
0153 203-00060 Emb Matl (CIP) 25,617.000 10,245.000
cY 0.000 0.00
6.85000 10,245.000 70,178.25
0155 203-00062 Embankment Material (Complete In Place) (Specia 1) 80,653.000 50,378.000
CY 5,377.000 64,524.00
12.00000 55,755.000 669,060.00
0160 203-00100 Muck Excavation 122.000 122.000
cY 0.000 0.00

17.00000 122.000 2,074.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 203-01500 Blading 190.250 190.250
HOUR 0.000 0.00
180.00000 190.250 34,245.00
0170 203-01510 Backhoe 52.000 52.000
HOUR 0.000 0.00
180.00000 52.000 9,360.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 13.800 13.800
HOUR 0.000 0.00
125.00000 13.800 1,725.00
0180 203-01597 *Potholing 400.000 384.050
HOUR 12.500 4,825.00
386.00000 396.550 153,068.30
0185 206-00065 Structure Backfill (Flow-Fill) 600.000 526.000
cY 0.000 0.00
95.00000 526.000 49,970.00
0190 206-00510 *Filter Material (Class A) 144.000 112.000
CY 0.000 0.00
61.00000 112.000 6,832.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 207-00205 Topsoil 2,370.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 4,000.000 3,627.000
LF 0.000 0.00
4.00000 3,627.000 14,508.00
0215 208-00020 *Silt Fence 1,500.000 1,339.000
LF 0.000 0.00
1.75000 1,339.000 2,343.25
0220 208-00035 Aggregate Bag 250.000 39.000
LF 0.000 0.00
3.10000 39.000 120.90
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type 1) 1,162.000 523.000
LF 0.000 0.00
5.25000 523.000 2,745.75
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 60.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0245 208-00103 *Removal and Disposal of Sediment (Labor) 100.000 38.000
HOUR 0.000 0.00
47.00000 38.000 1,786.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 4.750
HOUR 0.000 0.00
79.00000 4.750 375.25
0255 208-00106 *Sweeping (Sediment Removal) 350.000 246.750
HOUR 14.750 3,171.25

215.00000 261.500 56,222.50
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0260 208-00107 Removal of Trash 175.000 116.000
HOUR 0.000 0.00
42.00000 116.000 4,872.00
0265 208-00206 *Erosion Control Supervisor 650.000 476.000
DAY 20.000 9,000.00
450.00000 496.000 223,200.00
0270 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 47.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 0.000 0.000
EACH 0.000 0.00
1,120.00000 0.000 0.00
0290 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0295 210-01000 *Reset Fence 913.000 0.000
LF 0.000 0.00
9.85000 0.000 0.00
0300 210-01011 *Reset Gate 6.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0302 210-02018 Relay Pipe (18 In) 447.000 408.000
LF 0.000 0.00
46.13000 408.000 18,821.04
0303 210-02024 Relay Pipe (24 In) 248.000 0.000
LF 0.000 0.00

57.70000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0304 210-04015

0305 212-00006

0310 212-00032

0315 213-00002

0320 213-00012

0325 213-00061

0330 213-00150

0335 216-00042

0340 304-06000

0341 700-70034

0345 403-00720

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

Modify Manhole

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free Hay)

*Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Soil Retention Blanket (Biodegradable Straw/Co

Aggregate Base Course (Class 6)

F/A ABC (Special)

*Hot Mix Asphalt (Patching) (Asphalt)

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,225.00000
8.900
ACRE
610.00000
8.900
ACRE
1,200.00000
8.900
ACRE
650.00000
2.000
ACRE
3,300.00000
1,694.000
LB
2.60000
3.000
ACRE
4,600.00000
conut) 10,000.000
sy
2.35000
44,497.000
TON
22.00000
554,100.000
FA
1.00000
1,295.000
TON

220.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

4.400
0.000
4.400

3.800
0.000
3.800

3.600
0.000
3.600

1.200
0.000
1.200

600.000
0.000
600.000

0.190
0.000
0.190

915.000
0.000
915.000

37,631.730
0.000
37,631.730

319,144.980
42,365.010
361,509.990

342.920
0.000
342.920

Page 8
ESTIMATE RUN 04/11/2018

13:15:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,225.00
0.00
2,684.00
0.00
4,560.00
0.00
2,340.00
0.00
3,960.00
0.00
1,560.00
0.00
874.00
0.00
2,150.25
0.00
827,898.06
42,365.01
361,509.99
0.00
75,442.40
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 418.000 371.560
TON 0.000 0.00
125.00000 371.560 46,445.00
0355 403-34751  *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,191.000 442.480
TON 0.000 0.00
137.00000 442.480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 1,923.000
SY 0.000 0.00
52.00000 1,923.000 99,996.00
0365 412-00800 *Concrete Pavement (8 Inch) 804.000 525.000
SY 0.000 0.00
66.00000 525.000 34,650.00
0370 412-00900 *Concrete Pavement (9 Inch) 82,944.000 56,455.000
SY 0.000 0.00
42.00000 56,455.000 2,371,110.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00

2.90000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0375 412-01000 *Concrete Pavement (10 Inch) 20,785.000 7,243.000
SY 0.000 0.00
48.00000 7,243.000 347,664.00
0380 412-02000 Concrete Safety Edge 2,321.000 2,321.000
LF 0.000 0.00
2.50000 2,321.000 5,802.50
0385 420-00112 Geotextile (Drainage) (Class 1) 1,225.000 1,225.000
SY 0.000 0.00
3.30000 1,225.000 4,042.50
0386 420-00132 Geotextile (Separator) (CL 1) 27,871.000 20,713.000
SY 3,050.000 8,387.50
2.75000 23,763.000 65,348.25
0390 503-00012 Drilled Caisson (12 Inch) 18.000 0.000
LF 10.500 2,625.00
250.00000 10.500 2,625.00
0392 503-00018 Drilled Caisson (18 In) 0.000 0.000
LF 0.000 0.00
475.00000 0.000 0.00
0395 503-00036 *Drilled Caisson (36 Inch) 148.000 95.000
LF 38.000 13,300.00
350.00000 133.000 46,550.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
400.00000 42.000 16,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00

475.00000 21.000 9,975.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 506-00030 Grouted Riprap 128.000 0.000
cY 0.000 0.00
470.00000 0.000 0.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 600.000 591.000
cY 0.000 0.00
69.00000 591.000 40,779.00
0425 506-00409 Soil Riprap (9 Inch) 0.000 0.000
cY 0.000 0.00
57.00000 0.000 0.00
0427 506-01020 Geogrid Reinforce 28,520.000 17,002.000
Sy 3,050.000 13,725.00
4.50000 20,052.000 90,234.00
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
cY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 62.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0440 601-03000 Concrete Class D 34.700 34.700
cY 0.000 0.00
1,100.00000 34.700 38,170.00
0445 601-03030 *Concrete Class D (Box Culvert) 202.000 174.900
cY 0.000 0.00
810.00000 174.900 141,669.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0455  602-00020 *Reinforcing Steel (Epoxy Coated) 45,520.000 45,520.000
LB 0.000 0.00

1.10000 45,520.000 50,072.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class V) LF 0.000 0.00
145.00000 0.000 0.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,598.000 2,168.000
LF 414.000 26,496.00
64.00000 2,582.000 165,248.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 851.000 540.000
(Class V) LF 0.000 0.00
57.00000 540.000 30,780.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,948.000 1,869.000
LF 0.000 0.00
77.00000 1,869.000 143,913.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000 8.000
(Class V) LF 0.000 0.00
77.00000 8.000 616.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,187.000 2,909.000
LF 50.000 5,500.00
110.00000 2,959.000 325,490.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 822.000 813.000
LF 0.000 0.00
138.00000 813.000 112,194.00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,380.000 1,331.000
LF 15.000 3,000.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 183.000 125.000
LF 0.000 0.00
240.00000 125.000 30,000.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 481.000 181.000

(Complete In (Class V)
LF 0.000 0.00

80.00000 181.000 14,480.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class V) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 286.000 186.000
(Complete In (Class V) L 0.000 0.00
170.00000 186.000 31,620.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 155.000 0.000
(Complete In (Class 1V) L 0.000 0.00
225.00000 0.000 0.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 12.000 8.000
EACH 0.000 0.00
980.00000 8.000 7,840.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0545 603-05030 *30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 1.000
EACH 0.000 0.00
3,100.00000 1.000 3,100.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0577 603-10180 18 In CSP 40.000 40.000
LF 0.000 0.00
86.00000 40.000 3,440.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 168.000 168.000
LF 0.000 0.00
70.00000 168.000 11,760.00
0583 603-30012 12 In SES 3.000 0.000
EACH 0.000 0.00

625.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 604-00505

0590 604-00506

0595 604-00510

0598 604-13010

0600 604-19105

0605 604-19205

0610 604-19305

0615 604-19405

0620 604-19410

0625 604-19415

0630 604-30005

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Inlet Type D (5 Foot)

*Inlet Type D (Special) (5 Foot)

*Inlet Type D (10 Foot)

Inlet Ty 13 (10 Ft)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Inlet Type R Special (5 Foot)

*Inlet Type R Special (10 Foot)

*Inlet Type R Special (15 Foot)

*Manhole Slab Base (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

7.000 5.000
EACH 0.000
4,100.00000 5.000
2.000 1.000
EACH 0.750
17,400.00000 1.750
2.000 1.000
EACH 0.000
4,800.00000 1.000
2.000 1.000
EACH 0.000
5,300.00000 1.000
13.000 4.250
EACH 0.500
4,200.00000 4.750
30.750 29.500
EACH 1.250
6,600.00000 30.750
5.500 1.750
EACH 0.000
7,900.00000 1.750
21.000 3.000
EACH 0.000
8,500.00000 3.000
23.000 15.000
EACH 0.250
13,150.00000 15.250
9.000 7.000
EACH 0.000
18,500.00000 7.000
4.000 3.750
EACH 0.000
3,400.00000 3.750

Page 15
ESTIMATE RUN 04/11/2018

13:15:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,500.00
13,050.00
30,450.00
0.00
4,800.00
0.00
5,300.00
2,100.00
19,950.00
8,250.00
202,950.00
0.00
13,825.00
0.00
25,500.00
3,287.50
200,537.50
0.00
129,500.00
0.00
12,750.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0635 604-30010

0640

604-30015

0645

604-39000

0646

604-31010

0647

604-31015

0650

604-39000

0655

604-39000

0660

604-39000

0665

604-50200

0670

606-00301

0675 606-02003

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

MH Box Base (15 Ft)

*Manhole Special 2400 GAL WQ Vault

*Manhole Special 4800 GAL WQ Vault

*Manhole Special 7200 GAL WQ Vault

*Manhole Ring and Cover

*Guardrail Type 3 (6-3 Post Spacing)

*End Anchorage (Nonflared)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

7.000
EACH
3,900.00000

6.000
EACH
7,500.00000

1.000
EACH
20,000.00000

2.000
EACH
12,795.00000

0.000
EACH
15,830.00000

2.000
EACH
41,000.00000

2.000
EACH
56,000.00000

1.000
EACH
81,000.00000

1.000

EACH
425.00000
112.500

LF

27.00000
1.000

EACH

2,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

6.000
0.000
6.000

0.000
0.750
0.750

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

0.750
0.000
0.750

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 16

ESTIMATE RUN 04/11/2018

AMOUNT
THIS
PERIOD

15,000.00

0.00

13:15:40

CUMULATIVE
AMOUNT

11,700.00

45,000.00

15,000.00

25,590.00

0.00

41,000.00

112,000.00

60,750.00

0.00

0.00

0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0676 606-01340 End Anchor Ty 3D 1.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0680 607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 26.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0690 607-00010 *Corner and Line Brace Post 19.000 0.000
EACH 0.000 0.00
342.00000 0.000 0.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 97.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 496.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 3.000 0.000
EACH 0.000 0.00

1,600.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0725 607-60280 *30 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 Concrete Sidewalk 12,000.000 5,681.560
Sy 0.000 0.00
28.00000 5,681.560 159,083.68
0740 608-00010 Concrete Curb Ramp 245.000 51.000
SY 0.000 0.00
105.00000 51.000 5,355.00
0745 609-20010 Curb Type 2 (Section B) 440.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011  Curb Type 2 (Section M) 522.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0755 609-21010 Curb and Gutter Type 2 (Section |-B) 4,215.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 25,636.000 11,667.000
LF 0.000 0.00
16.75000 11,667.000 195,422.25
0765 609-24003  Gutter Type 2 (3 Foot) 366.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0770 609-24008 Gutter Type 2 (8 Foot) 142.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 Median Cover Material (4 Inch Patterned Concret e) 38,743.000 0.000
SF 0.000 0.00

6.95000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0780 613-00206 *2 Inch Electrical Conduit (Bored) 608.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0785 613-00306 *3 Inch Electrical Conduit (Bored) 706.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4,558.000 1,485.000
LF 374.000 4,862.00
13.00000 1,859.000 24,167.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 8,008.000 5,589.000
LF 26.000 260.00
10.00000 5,615.000 56,150.00
0797 613-07001 Type One Pull Box 3.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0799 613-07004 Type Four Pull Box 2.000 1.000
EACH 0.000 0.00
1,590.00000 1.000 1,590.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
93,000.00000 0.000 0.00
0810 613-13004 *Luminaire (Special)(LED)(130 Watt) 25.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0815 MATERIAL ALLOWANCE Light Standard 19.000
EACH 0.000 0.00

1,178.00000 19.000 22,382.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0815 MATERIAL ALLOWANCE Light Standard 3.000
EACH 0.000 0.00
1,403.00000 3.000 4,209.00
0820 613-40010 *Light Standard Foundation 24.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
13,700.00000 0.000 0.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 8.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0835 614-00011 *Sign Panel (Class 1) 590.000 0.000
SF 46.200 831.60
18.00000 46.200 831.60
0840 614-00012 *Sign Panel (Class II) 810.000 0.000
SF 108.500 2,495.50
23.00000 108.500 2,495.50
0845 614-00013 *Sign Panel (Class IIl) 662.000 0.000
SF 140.000 3,780.00
27.00000 140.000 3,780.00
0850 614-00615 *Steel Sign Post (W 6x15) 189.000 0.000
LF 69.500 4,726.00
68.00000 69.500 4,726.00
0853 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) 12.000 5.000
EACH 0.000 0.00
210.73000 5.000 1,053.65
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 17.000 2.000
Slipbase
EACH 0.000 0.00
500.00000 2.000 1,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 18.000
Slipbase
EACH 0.000 0.00

745.00000 18.000 13,410.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0865 614-03002 *Concrete Footing (Type 2) 11.000 4.000
EACH 0.000 0.00
1,240.00000 4.000 4,960.00
0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
95,000.00000 0.000 0.00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0880 614-70336 *Traffic Signal Face (12-12-12) 30.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 0.000
EACH 0.000 0.00
935.00000 0.000 0.00
0890 614-72740  *Blank Out Sign(LED)(Single Faced) 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 2.000
EACH 0.000 0.00
13,795.00000 2.000 27,590.00
0895 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0896 900-00007 Added Item (Each)/ Traffic Signal Controller Cabine t 1.000 0.000
Foundation
EACH 0.000 0.00
2,185.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 11.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0905 614-72863 *Pedestrian Push Button Post Assembly 7.000 0.000
EACH 0.000 0.00

1,110.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 12372R-BID ESTIMATE RUN 04/11/2018
PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE _
CAT NO0200 ROADWAY
0910 614-72866 *Fire Preemption Unit and Timer 6.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
0915 614-72886 *Intersection Detection System (Camera) 8.000 0.000
EACH 0.000 0.00
8,700.00000 0.000 0.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000
EACH 0.000 0.00
4,280.00000 8.000 34,240.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
2,056.00000 2.000 4,112.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
764.80000 2.000 1,529.60
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
7.00000 2.000 14.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 8.000
EACH 0.000 0.00
34.00000 8.000 272.00
0915 MATERIAL ALLOWANCE Traffic Camera Hardware 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0920 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
15,500.00000 0.500 7,750.00
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0925 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
9,829.00000 1.000 9,829.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0930 614-81145

0930

0935 614-81150

0935

0940 614-81155

0945 614-81165

0945

0950 614-81175

0950

0951 614-84000

0955 614-86800

C12372R
12372R-BID
STA2873-100

ROADWAY

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-50 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-55 Foot Mas

*Traffic Signal-Light Pole Steel (1-65 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-75 Foot Mas

MATERIAL ALLOWANCE Signal Pole

Traf Sig Ped Pole Steel

*Uninterrupted Power Supply

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

t Arm)

t Arm)

t Arm)

t Arm)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
18,100.00000

EACH
11,214.00000

2.000
EACH
18,100.00000

EACH
11,291.00000

1.000
EACH
18,500.00000

2.000
EACH
27,000.00000

EACH
17,597.00000

1.000
EACH
31,000.00000

EACH
20,975.00000

1.000
EACH
4,185.00000
1.000
EACH

8,300.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.500
0.000
0.500

1.500
0.000
1.500

0.500
0.000
0.500

1.000
0.000
1.000

0.500
0.000
0.500

1.000
0.000
1.000

1.000
0.000
1.000

0.500
0.000
0.500

0.500
0.000
0.500

0.000
0.000
0.000

0.000
0.000
0.000

Page 23

ESTIMATE RUN 04/11/2018

AMOUNT
THIS
PERIOD

0.00

13:15:40

CUMULATIVE
AMOUNT

9,050.00

16,821.00

9,050.00

11,291.00

9,250.00

27,000.00

17,597.00

15,500.00

10,487.50

0.00

0.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 25.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 2.000 0.000
EACH 0.000 0.00
2,560.00000 0.000 0.00
0970 615-21203 12 Inch Slide Headgate (3 Foot Frame) 2.000 0.000
EACH 2.000 20,600.00
10,300.00000 2.000 20,600.00
0971 615-65005 Irrig Diversion Str 1.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
0975 615-50000 Parshall Measuring Flume 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0977 619-50640 8 In Plastic Pipe 135.000 135.000
LF 0.000 0.00
107.00000 135.000 14,445.00
0980 621-00450 *Detour Pavement 3,000.000 1,355.000
SY 0.000 0.00
76.00000 1,355.000 102,980.00
0985 624-20300 *Detour Drainage Pipe (Class 0) 200.000 119.000
LF 0.000 0.00
53.00000 119.000 6,307.00
0990 625-00000 *Construction Surveying 1.000 0.497
LS 0.072 9,000.00
125,000.00000 0.569 71,125.00
0992 625-00001 Const Surveying (Hour) 100.000 86.700
HOUR 0.000 0.00
138.00000 86.700 11,964.60
0995 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00

1,100,000.00000 1.000 1,100,000.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1000 626-01000 *Public Information Services 1.000 0.771
LS 0.025 1,400.00
56,000.00000 0.796 44,576.00
1005 627-00005 *Epoxy Pavement Marking 232.000 0.000
GAL 0.000 0.00
136.00000 0.000 0.00
1010 627-00011 *Pavement Marking Paint (Waterborne) 1,060.000 367.000
GAL 0.000 0.00
79.00000 367.000 28,993.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,011.000 0.000
SF 0.000 0.00
17.50000 0.000 0.00
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,203.000 0.000
SF 0.000 0.00
17.25000 0.000 0.00
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 2,051.000 0.000
SF 0.000 0.00
14.75000 0.000 0.00
1030 629-01001 *Survey Monument (Type 1) 32.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
1035 630-00000  *Flagging 20,000.000 16,237.500
HOUR 536.500 11,803.00
22.00000 16,774.000 369,028.00
1040 630-00007 *Traffic Control Inspection 325.000 310.000
DAY 13.000 1,508.00
116.00000 323.000 37,468.00
1045 630-00012 *Traffic Control Management 643.000 414.000
DAY 15.000 10,650.00
710.00000 429.000 304,590.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00

105.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1055 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
740.00000 3.000 2,220.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 13.000
EACH 0.000 0.00
120.00000 13.000 1,560.00
1065 630-80341 *Construction Traffic Sign (Panel Size A) 114.000 57.000
EACH 0.000 0.00
89.00000 57.000 5,073.00
1070 630-80342 *Construction Traffic Sign (Panel Size B) 125.000 62.500
EACH 0.000 0.00
136.00000 62.500 8,500.00
1075 630-80344 *Construction Traffic Sign (Special) 408.000 204.000
SF 0.000 0.00
14.50000 204.000 2,958.00
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 21.000
EACH 0.000 0.00
140.00000 21.000 2,940.00
1085 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
10,500.00000 2.000 21,000.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.500
Type
ype) EACH 0.000 0.00
2,400.00000 0.500 1,200.00
1095 630-80360 *Drum Channelizing Device 676.000 338.000
EACH 0.000 0.00
60.00000 338.000 20,280.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00

145.00000 0.000 0.00
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CAT NO0200 ROADWAY

1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 29.000
EACH 0.000 0.00
148.00000 29.000 4,292.00
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,032.000
LF 0.000 0.00
36.00000 1,032.000 37,152.00
1115 630-80380 *Traffic Cone 200.000 98.500
EACH 0.000 0.00
14.50000 98.500 1,428.25
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 3.000 1.000
EACH 0.000 0.00
31,000.00000 1.000 31,000.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127 900-00006 Added Item (Dollar)/ Price Reduction ABC (ClI 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -900.000 -900.000
Violation
DOL 0.000 0.00
1.00000 -900.000 -900.00
1129 900-00006 Added Item (Dollar)/ Price Reduction Concrete -1,515.300 -2,509.860
DOL 0.000 0.00
1.00000 -2,509.860 -2,509.86
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00

1.00000 1,425.000 1,425.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 12372R-BID ESTIMATE RUN 04/11/2018

PROJECT: STA2873-100 ESTIMATE NO: 0025 13:15:40
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1140 700-70012 F/A Asphalt Pavement Incentive 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 10,000.000 2,823.700
FA 1,354.090 1,354.09
1.00000 4,177.790 4,177.79
1155 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1159  700-70015 F/A Mobilization Extra Work 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162 700-70034 F/A Extra Work Dewatering 8,287.520 8,287.520
FA 0.000 0.00
1.00000 8,287.520 8,287.52
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 *F/A Railroad Flagging 30,000.000 12,091.250
FA 2,045.000 2,045.00
1.00000 14,136.250 14,136.25
1170 700-70082 F/A Furnish & Install Electrical Service 15,000.000 7,146.830
FA 0.000 0.00

1.00000 7,146.830 7,146.83
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1175 700-70155 F/A Pavement Surface Course Maintenance 7,000.000 4,420.860
FA 0.000 0.00
1.00000 4,420.860 4,420.86
1180 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 5,137.250 5,137.250
FA 0.000 0.00
1.00000 5,137.250 5,137.25
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 20,000.000 14,537.500
FA 0.000 0.00
1.00000 14,537.500 14,537.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 12.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00
1.00000 12,981.560 12,981.56

CAT 0200 CURRENT AMT#$ 21,321,102.04 $ 400,945.50 $13,641,228.32
CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 3,767.000 728.000
cY 0.000 0.00

21.00000 728.000 15,288.00
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1195 206-00100 *Structure Backfill (Class 1) 1,755.000 1,755.000
cY 0.000 0.00
49.00000 1,755.000 85,995.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,316.000 818.000
cY 0.000 0.00
26.00000 818.000 21,268.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
1225 MATERIAL ALLOWANCE Railing Hardware 589.000
LF 0.000 0.00
98.21000 589.000 57,845.69
1230 601-03000 *Concrete Class D 174.900 174.900
cY 0.000 0.00
1,100.00000 174.900 192,390.00
1235 601-40400 *Structural Concrete Stain 1,838.000 0.000
SY 0.000 0.00

17.00000 0.000 0.00
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ITEM
DESCRIPTION

CAT NO0300

1236  601-40302

1240 602-00020

1245 614-85130

1245

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1250 620-00005

1255 620-00012

1260 620-00020

STRUCTURES

Struct Conc Coating (Anti-Graf)

*Reinforcing Steel (Epoxy Coated)

*Impact Attenuator (Quadguard I1)

MATERIAL ALLOWANCE Impact Attenuator

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
16,538.000 0.000
SF 0.000
1.90000 0.000
15,089.000 10,035.440
LB 0.000
1.10000 10,035.440
1.000 0.000
EACH 0.000
25,000.00000 0.000
1.000
EACH 0.000
16,790.00000 1.000
CAT 0300 CURRENT AMT$ 1,345,007.60
1.000 1.000
EACH 0.000
135,000.00000 1.000
1.000 1.000
EACH 0.000
45,000.00000 1.000
2.000 2.000
EACH 0.000
2,100.00000 2.000
CAT 0400 CURRENT AMT$ 184,200.00 $

PROJECT TOTAL CURRENT AMT $22,850,309.64

13:15:40
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
11,038.98
0.00
0.00
0.00
16,790.00

0.00 $ 1,152,464.17

0.00
135,000.00

0.00
45,000.00

0.00
4,200.00

400,945.50 $14,977,892.49



